

Please ensure this tracking sheet is completed as a group, as it will be used to monitor your individual participation within the team.						
Team Members	Role/ Responsibility	Email				
Josephine Duba Kanu	Member	j.kanu@alustudent.com				
Lorita Sesame	Member	l.icyeza@alustudent.com				
Chol Monykuch	Member	c.monykuch@alustudent.com				
Task Allocation and Tracker						
	Task Allocated	Assigned Member	Deadline	Completion Status (Not Started/In Progress/Completed/Did not participate)	Reviewed by Team? (Yes/No)	Comments
	Learning rate & batch size experiments (10 runs)	Chol Monykuch	Jul 8, 2026	Completed	Yes	mean_reward=16.0 best (exp10, batch=256)
	Gamma & epsilon-greedy schedule experiments (10 runs)	Lorita Sesame	Jul 9, 2026	Completed	Yes	mean_reward=-14.4 best (exp8, epsilon_end=0)
	Replay buffer / learning-starts & CNN vs MLP experiments (10 runs)	Josephine Kanu	Jul 12, 2026	Completed	Yes	mean_reward=-14.0 best (exp9); MLP vs CNN comparison
	Final production model training & video	All Members	Jul 16, 2026	Completed	Yes	batch_size=256, mean_reward=10.40
	GitHub repository setup and code push	Chol Monykuch	Jul 16, 2026	Completed	Yes	Core scripts, infrastructure, model, and video pushed
	Push individual experiment data and analysis	Lorita and Josephine	Jul 17, 2026	Completed	Yes	Each pushed their own 10 rows and analysis write-up under their own GitHub account
	Final documentation review and consistency check	All Members	Jul 18, 2026	Completed	Yes	Fixed naming inconsistency, strengthened table documentation
Meeting Attendance Log						
Meeting Date	Agenda	Facilitator	Attendees	Key Discussion Points	Next Steps	
Jul 7, 2026	Kickoff, environment selection and task division	Chol Monykuch	All Members	Agreed on Pong as the Atari environment; split the 4 required hyperparameters across the team: Chol (lr & batch_size), Lorita (gamma & epsilon-greedy schedule), Josephine (replay buffer/learning-starts & CNN vs MLP)	set up the training pipeline and begin the sweep	

Jul 9, 2026	Progress check-in	Lorita Sesame	All Members	Reviewed early sweep results; discussed expected behavior of gamma and epsilon-greedy schedule changes ahead of Lorita's block	Continue the sweep, finalize all hyperparameter choices	
Jul 12, 2026	Architecture discussion	Josephine Kanu	All Members	Discussed the CnnPolicy vs MlpPolicy comparison design and replay buffer/learning-starts experiment plan for Josephine's block	Proceed with final model training once the sweep completes	
Jul 16, 2026	GitHub handoff planning	Chol Monykuch	All Members	Walked through the repository structure and how each member would push their own experiment data and analysis	Chol to set up the repo and add both as collaborators	
Jul 17, 2026	Task execution check-in	Lorita Sesame	All Members	Lorita and Josephine confirmed their experiment data and analysis write-ups were ready to push	Both push their own commits to the shared repository	
Jul 18, 2026	Final review before submission	Josephine Kanu	All Members	Reviewed the complete repository for consistency, fixed a naming issue, finalized the hyperparameter table documentation	Submit the assignment and meet with the coach at the booked slot	